
June 10, 2009 
Project No. 8128.01.20  

Mr. Dana Bayuk 
Oregon Department of Environmental Quality 
2020 SW 4th Avenue 
Portland, Oregon 
 
Re: Monthly Progress Report – May 2009 
 Siltronic Corporation  
 7200 NW Front Avenue, Portland, OR 
 ECSI #183 

Dear Dana: 

Maul Foster & Alongi, Inc. (MFA) has prepared this progress report (Report) in accordance 
with the requirements of the Order Requiring Remedial Investigation (RI) and Source Control 
Measures (the Order), Oregon Department of Environmental Quality (DEQ) No. VC-NWR-
03-16, issued to Siltronic Corporation (Siltronic) on February 9, 2004. The reporting period 
for this Report is May 1, 2009, through May 31, 2009. The next report is due July 10, 2009. 

The report organization follows that of the previous progress reports.  

ACTIONS TAKEN UNDER THE ORDER SINCE THE PREVIOUS PROGRESS REPORT 

Fieldwork 
EIB injections continued throughout May. Approximately 94 percent of the EHC© 
injections are complete, and approximately 60 per cent of the KB-1 injections are complete. 

The third round of sampling for the Group 1 and 2 performance monitoring wells (PMWs) 
PMWs (i.e., located within and downgradient of the injection zone, respectively) commenced 
during the last weeks of May. 

Quarterly groundwater samples were collected during the week of May 18, 2009. 

Monthly water levels were collected on May 15, 2009, as shown on Table 1.1  

                                                 
1 Table includes monthly water levels from January 2009 through May 2009; water levels from preceding years 

have previously been submitted. 
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ACTIONS TO BE TAKEN IN THE NEXT TWO MONTHS 

Groundwater elevations will be collected in June. 

Performance monitoring will continue in June. 

EHC injections are expected to be completed in June; KB-1 injections are expected to be 
completed in June or early July.   

Siltronic will meet with DEQ on June 16 to review early performance monitoring data and 
discuss schedules for the Performance Monitoring Plan (PMP) and supplemental injection 
work. 

TEST RESULTS AND DATA RECEIVED SINCE THE PREVIOUS PROGRESS REPORT 

MFA has received the second round of samples from Group 3 and preliminary data from the 
third round for Groups 1 and 2. With the exception of two wells, every PMW in the source 
area is below the injection threshold of 11,000 ug/L of TCE. These data will be discussed 
with DEQ and included in the PMP. 

PROBLEMS EXPERIENCED SINCE THE PREVIOUS PROGRESS REPORT 

MFA’s injection subcontractor reported continuing difficulty during angled injection under 
the pipe bridge. Utility density in the western PRB has resulted in significantly limited access 
requiring increased per-interval injection volumes to maintain the approved EHC to soil mass 
ratio.  

Please call either of us at (971) 544-2139 if you have questions or comments.  

Sincerely, 

Maul Foster & Alongi, Inc. 

 

 

 

James G.D. Peale, RG 
Senior Hydrogeologist 

Ted Wall, PE 
Principal Engineer 

 
 

Attachment: Table 1 
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cc: Tom McCue, Siltronic Corporation (electronic and hard copy) 

Alan Gladstone, Davis Rothwell Earle and Xochihua (electronic and hard copy) 
Chris Reive, Jordan Schrader Ramis (electronic and hard copy) 

 Jim Anderson, DEQ (electronic) 
 Kristine Koch, EPA (electronic) 
 Sean Sheldrake, EPA Seattle (electronic) 
 Rene Fuentes, EPA Seattle (electronic) 
 Eric Blischke, EPA Portland (electronic) 
 Chip Humphrey, EPA Portland (electronic) 
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Table 1

Groundwater Elevations 
January 2009 - May 2009

Siltronic Corporation
Portland, Oregon

From 01/02/2009 thru 05/15/2009 - Inclusive

Date: 06/11/2009

SITE DATE TIME WATER ELEV ELEV.

DEPTH DELTA
MP TO WATER WATER

ELEVATION

(feet) (feet) (feet) (feet)

1/2/2009 16:2933.45 15.76 NA   17.69WS-10-27
2/27/2009 15:2733.45 13.71 2.05   19.74WS-10-27
4/15/2009 13:3233.45 12.83 0.88   20.62WS-10-27
5/15/2009 15:5533.45 13.14 -0.31   20.31WS-10-27

1/2/2009 11:1631.98 19.92 NA   12.06WS-11-125
2/27/2009 10:1131.98 24.36 -4.44    7.62WS-11-125
4/15/2009 8:4731.98 22.67 1.69    9.31WS-11-125
5/15/2009 8:5931.98 22.81 -0.14    9.17WS-11-125

1/2/2009 11:1532.00 19.90 NA   12.10WS-11-161
2/27/2009 10:1032.00 24.37 -4.47    7.63WS-11-161
4/15/2009 8:4632.00 22.65 1.72    9.35WS-11-161
5/15/2009 8:5632.00 22.80 -0.15    9.20WS-11-161

1/2/2009 11:0532.91 20.89 NA   12.02WS-12-125
2/27/2009 10:0132.91 25.24 -4.35    7.67WS-12-125
4/15/2009 8:3632.91 23.61 1.63    9.30WS-12-125
5/15/2009 9:0832.91 23.72 -0.11    9.19WS-12-125

1/2/2009 11:0332.92 20.88 NA   12.04WS-12-161
2/27/2009 10:0032.92 25.24 -4.36    7.68WS-12-161
4/15/2009 8:3432.92 23.60 1.64    9.32WS-12-161
5/15/2009 8:5032.92 23.70 -0.10    9.22WS-12-161

2/27/2009 15:5233.30 24.82 NA    8.48WS-13-105
4/15/2009 13:0733.30 23.22 1.60   10.08WS-13-105
5/15/2009 15:1333.30 23.07 0.15   10.23WS-13-105

2/27/2009 15:5333.32 24.05 NA    9.27WS-13-69
4/15/2009 13:0933.32 23.43 0.62    9.89WS-13-69
5/15/2009 15:1533.32 22.47 0.96   10.85WS-13-69

1/2/2009 14:3032.21 19.98 NA   12.23WS-14-125
2/27/2009 11:4332.21 24.92 -4.94    7.29WS-14-125
4/15/2009 10:0132.21 22.73 2.19    9.48WS-14-125
5/15/2009 11:3432.21 22.94 -0.21    9.27WS-14-125

1/2/2009 14:2832.27 20.00 NA   12.27WS-14-161
2/27/2009 11:4132.27 24.95 -4.95    7.32WS-14-161
4/15/2009 9:5932.27 22.76 2.19    9.51WS-14-161
5/15/2009 11:0632.27 22.98 -0.22    9.29WS-14-161

1/2/2009 15:0733.02 20.75 NA   12.27WS-15-140
2/27/2009 12:5433.02 25.44 -4.69    7.58WS-15-140
4/15/2009 10:2433.02 23.25 2.19    9.77WS-15-140
5/15/2009 11:5333.02 23.09 0.16    9.93WS-15-140

MP - Measuring point.
MSL - Feet above mean sea level (NGVD 29)
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Table 1

Groundwater Elevations 
January 2009 - May 2009

Siltronic Corporation
Portland, Oregon

From 01/02/2009 thru 05/15/2009 - Inclusive

Date: 06/11/2009

SITE DATE TIME WATER ELEV ELEV.

DEPTH DELTA
MP TO WATER WATER

ELEVATION

(feet) (feet) (feet) (feet)

1/2/2009 15:0932.98 21.89 NA   11.09WS-15-85
2/27/2009 12:5632.98 23.94 -2.05    9.04WS-15-85
4/15/2009 10:2632.98 23.74 0.20    9.24WS-15-85
5/15/2009 11:5532.98 21.99 1.75   10.99WS-15-85

1/2/2009 14:2332.93 20.78 NA   12.15WS-16-125
2/27/2009 12:4832.93 25.69 -4.91    7.24WS-16-125
4/15/2009 10:1832.93 23.47 2.22    9.46WS-16-125
5/15/2009 11:4732.93 23.59 -0.12    9.34WS-16-125

1/2/2009 14:2133.03 20.73 NA   12.30WS-16-161
2/27/2009 12:4733.03 25.60 -4.87    7.43WS-16-161
4/15/2009 10:1633.03 23.37 2.23    9.66WS-16-161
5/15/2009 11:4633.03 23.57 -0.20    9.46WS-16-161

1/2/2009 16:2033.68 20.49 NA   13.19WS-17-52
2/27/2009 15:0633.68 20.08 0.41   13.60WS-17-52
4/15/2009 13:1933.68 19.72 0.36   13.96WS-17-52
5/15/2009 15:4533.68 19.19 0.53   14.49WS-17-52

1/2/2009 16:1733.78 21.94 NA   11.84WS-17-94
2/27/2009 15:0433.78 25.42 -3.48    8.36WS-17-94
4/15/2009 13:1733.78 23.64 1.78   10.14WS-17-94
5/15/2009 15:4333.78 23.39 0.25   10.39WS-17-94

1/2/2009 15:5833.98 22.41 NA   11.57WS-18-101
2/27/2009 14:1633.98 24.88 -2.47    9.10WS-18-101
4/15/2009 11:4433.98 24.23 0.65    9.75WS-18-101
5/15/2009 14:1533.98 23.54 0.69   10.44WS-18-101

1/2/2009 16:0033.93 22.43 NA   11.50WS-18-71
2/27/2009 14:1933.93 24.32 -1.89    9.61WS-18-71
4/15/2009 11:4633.93 23.74 0.58   10.19WS-18-71
5/15/2009 14:1733.93 22.56 1.18   11.37WS-18-71

1/2/2009 16:0333.79 22.95 NA   10.84WS-19-101
2/27/2009 14:2833.79 25.43 -2.48    8.36WS-19-101
5/15/2009 14:2233.79 23.49 1.94   10.30WS-19-101

1/2/2009 16:0533.74 22.61 NA   11.13WS-19-71
2/27/2009 14:2333.74 24.21 -1.60    9.53WS-19-71
5/15/2009 14:2733.74 22.73 1.48   11.01WS-19-71

1/2/2009 11:2032.09 19.81 NA   12.28WS-20-112
2/27/2009 10:1332.09 23.82 -4.01    8.27WS-20-112
4/15/2009 8:5032.09 22.13 1.69    9.96WS-20-112
5/15/2009 14:2732.09 22.21 -0.08    9.88WS-20-112

MP - Measuring point.
MSL - Feet above mean sea level (NGVD 29)
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Table 1

Groundwater Elevations 
January 2009 - May 2009

Siltronic Corporation
Portland, Oregon

From 01/02/2009 thru 05/15/2009 - Inclusive

Date: 06/11/2009

SITE DATE TIME WATER ELEV ELEV.

DEPTH DELTA
MP TO WATER WATER

ELEVATION

(feet) (feet) (feet) (feet)

1/2/2009 13:3834.47 21.46 NA   13.01WS-21-112
2/27/2009 11:0234.47 26.04 -4.58    8.43WS-21-112
4/15/2009 9:2534.47 24.16 1.88   10.31WS-21-112
5/15/2009 10:0534.47 24.16 0.00   10.31WS-21-112

1/2/2009 13:0033.51 20.37 NA   13.14WS-22-112
2/27/2009 11:0633.51 25.08 -4.71    8.43WS-22-112
4/15/2009 9:2833.51 23.09 1.99   10.42WS-22-112
5/15/2009 10:3633.51 23.09 0.00   10.42WS-22-112

MP - Measuring point.
MSL - Feet above mean sea level (NGVD 29)
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